Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 12-15-2014 | DAILY WORK ORDER
|Branch:  Federal g'r‘g::::“’ Response |margency and Rapid Response Service

WORK AUTHORIZED:
Continue to pump water on site as necessary dependlng on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, and sludge, from the ASTs and Frac Tanks.

Site Cerclis#  TXD 008950461 On-Scene Coordinator: ' ERRS Response Manager
Contract Number: EP - 86 - 07 -02 Gary Moore, USEPA ' LeRoy Cassidey, CB&l Federal
Task Order: 062 Date: 12.15.2014 Time:1700 Date: 12.15.2014  Time: 1700
[PERSONNEL ON-SITE: ~ arv | Used  Unusea  |cIdIPMENT ON- ary  |usep  Unused
Response Ménager 1 ! 1 | | Plck -uﬁuck_ . 2 2 |
Foreman 1 1 - Generator 1 1
,I Health and Safety Manager b B Trash Pumps 1 |1 1
Truck Driver/Equip Op Multiple Gas Monitor 0 0
iaborsel 3 | 3 o Frac Tankw Liner 4 1
' 4,000 PSI Pressure 1 1 I
: . Washer
PERSONNEL OFF-SITE Open Top Roll Off 6 6
Subcontract Manager 1 | 1 | Vacuum Truck Air Mover 1 1
Transport and Disposal Coord 1 ) 1 | Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 | Skid Steer 1 1
| Vacuum Boxes 10 10
10,000 Ib Overhead Lift 1 1
Storage Trailer 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5PonS5):

he truck drivers in removal of the oily waters.

One load of oily water was transported to Lonestar Ecology LLC and one load to EcoServe via Lonestar. FT 30335
and FT 30338 were emptied. One load of oily water from FT 506 was transported to and disposed at Republic
Services.

RM coordinated site activities with the Foreman. He coordinated the vacuum tru'ck services aﬁd man_ifesting. He
completed daily paperwork with Health/Safety and Operations. He continued discussions with OSC, START and the
T&D Coordinator on the remaining site waste including drums and totes.

—

The crew continued to scrape the oily/mud residue from the North Pond Area with the pressure washer. They assisted

Date: . e Date:
0OSC Time: ! e ime:
P PN ALS {
"\
J

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

The crew will continue to assist truck drivers with loads going to Lonestar and EcoServe. Crew will utilized a bean
pump to clean the emptied frac tanks.

Two trucks in rotation scheduled to complete the removal of the AST waters approved at Lone Star. Republic is
scheduled to complete FT 506, VB 607 and pick up VB 641.

Continue worklng_ with OSC and START on activities in January.
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